Javits Reporting and FMS Sales Forecasting

Annual Collection, Review and Reporting
MILESTONES -- June 2006 to February 2007

JAVITS REPORT (CY 07)

FMS FORECASTING (FY 07, 08)

Update the forms and instructions on the DSCA web site (RQT & WEPS) — 16 June

DSCA Release Message to start Javits/Forecasting Cycle — 26 June

Hold Javits/Forecasting Training Internal to DSCA — July and August

SAOQO’s Download Excel Worksheet Form off DSCA Internet Page

SAQ’s (w/ COCOM Staffs) Compile (Review) Individual Country Data — June to August

SAOQO’s Submit Worksheets to DSCA CPD via Email NLT — 8 September 2006

DSCA CPD’s Review Worksheets, Download Data to DSCA Server — 22 September 2006

Javits Report

FMS Forecasting

29 Sep - Approval by OPS Regional Deputies

29 Sep - DSCA OPS Deputies Review, Endorse

2 Oct - Provide to MILDEP’s & COCOM’s

2 - 13 Oct - DSCA/Programs Div. Analyze,
Compile Sales Estimates for FY 07, 08

13 Oct - Due Back from MILDEP’s & COCOM'’s

13 Oct - Finalize the Database

16-18 Oct - DSCA/Weapons Review

16-20 Oct - Vetting Sessions with DSCA Divisions

23-27 Oct - Regional Director Reviews

27 Oct - Regional Director Review and Approve

1 Nov - DSCA Deputy Director, 1% Review

30 Oct - Provide Data to MILDEP’s for Information
and Comment nlt 2 Nov

17 Nov - DSCA Deputy Director, 2™ Review

6/7 Nov - DSCA Deputy Director Review

24 Nov — DSCA Deputy Director Approval

13/14 Nov - Brief DSCA Director

1 Dec — 1% Draft Due to State Dept.

17 Nov — Issues Resolved, Revise Estimates

1 Dec — 12 Jan - Continue to Update

22 Nov - Final Estimates to Director for Signature

15 Jan - Final Version Received From State Dept.

8 Dec — DSCA/DBO Provide Data for CBJ

17 Jan - DSCA Director Approves Final Version
Before Forwarding to Secretary of State

1 Feb — Javits Report Forwarded to Congress




